QUARTERLY CAPITAL PROJECTS STATUS REPORT
Northern Kentucky University

Reporting Agency:
Report Quarter:
Print Date:

2009-4 (October)
10/30/2009

Cabinet/Agency/Project Title

Postsecondary Education Cabinet/Northern Kentucky University

* Construct Center for Informatics

Construct Central Plaza Phase II

Construct Health Innovations Center

Construct Intramural Fields

Construct New Baseball Stadium

Construct New College of Business Building

Construct Soccer Stadium

Construct Track and Field Stadium

Design/Renovate Albright Health Center

Enhance Softball Field

Initiate Phase II of Master Plan

* New Power Plant

* Regional Special Events Center

Relocate Early Childcare Center

Renew E&G Fire Alarm and Security Phase I
Renew E&G Fire Alarm and Security Phase I

Renew Underground Electrical Infrastructure - Additional

Reauthorization

See 2006-08 authorization entitled "Replace Power Distribution Infrastructure"

Renew/Expand Norse Commons

Renew/Renovate Business Education Psychology Center Ph I

Renovate 0ld Science Building

Renovate University Center

Repair Structural Floor Heaving/E&G Buildings

Replace Business,

Replace Elevators Landrum Hall/Lucas Administrative

Center

Replace Power Distribution Infrastructure

Education,

Restore Albright Health Center Roof

and Psychology Center Roof

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Campbell 2006-2008 In Construction 3 07/09/11
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2008-2010 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2008-2010 Awaiting Initiation by Agency
Campbell 2008-2010 Awaiting Initiation by Agency
Campbell 2006-2008 In Construction 50 01/31/10
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2008-2010 Awaiting Initiation by Agency
Campbell 2008-2010 Awaiting Initiation by Agency
Campbell 2008-2010 Awaiting Initiation by Agency
Campbell 2000-2002 In Construction 90 10/02/09
Campbell 2004-2006 Complete/Not Closed Out 100 07/30/08 07/30/08
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2008-2010 Awaiting Initiation by Agency
Campbell 2008-2010 Awaiting Initiation by Agency
Campbell 2008-2010 Awaiting Initiation by Agency
Campbell 2008-2010 Awaiting Initiation by Agency
Campbell 2008-2010 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Planning
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 In Construction 65 10/10/09
Campbell 2006-2008 Awaiting Initiation by Agency
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* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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